Date	Task	Time involved	Team member responsible (student initials)	Comments
Feburary 1st	Made the team	25 minutes	AG, TS, MI, GH	Formed and divided up roles among the members of the team based on each person's skills and weaknesses.
Feburary 20th	Brainstormed; discussed possible cuisine and design options	120 Minutes	AG, TS, MI, GH	Brainedstormed ideas about the name, layout, and content, the rules of the event, and more. Fonts, colors, artwork, photos, were just some of the topic of brainstorming
March 5th	Went over regionals websites and feedback	60 Minutes	AG, TS, MI, GH	Consulted with others to find what went well and parts of the website in need of improvements
March 15th	Website Designing	30 Minutes	AG, TS, MI, GH	Created a list of information to be created and complied for our current design.
March 23rd	Coding	120 Minutes	MI, GH	Began to redeisgn website layout and implent improvements discussed within the brainstorming phase.
March 31st	Website Layout and information	70 minutes	AG, TS, MI, GH	Began writing out text descriptions for the website, most notably for the Menu.
April 2nd	Coding	150 minutes	MI	Worked on stripe integration and general UI style
April 9th	Editing content	60 minutes	AG, TS	Changed some information for food and descriptions
April 14th	Final changes and testing prior to PATSA States	90 Minutes	MI, GH, AG, TS	Fixed large issues with sizing and funcitonality
May 7th	Remade team for nationals	30 Minutes	MI, AG, TS, SC, FB	Discussed new changes and adaptations for nationals, divided up work amongst new team members
10 May 10th	Editing major website portions	40 Minutes	AG, TS, SC	Made major changes to the website from states most notably dividing the FAQ, About Restaurant, and Our staff pages among other things
May 15th	Minor changes to website	20 Minutes	MI, FB	Coded in minor changes to specifics such as prices going from 9\$ to 8.99\$ for realism and checking for bugs in script
12				

	•	Final changes and testing	15 Minutes	MI, AG, TS	Ensured functionality of drop boxes and hyperlinks as well
13					
14		Last Meeting and Submission	30 Minutes		Clarified within team all changes from states and a final check prior to submission